
Monthly Report on Avery AOC – September 18, 2009 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the AOC (CERCLA-10-2008-0135) (Section VIII, paragraph 20, item a) 
this document is the written report of progress.  From this date forward, this report will be 
submitted to EPA electronically on or before the 20th of each month.  Four hardcopies 
will be sent on the same date. 
 
“These reports shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received 
during the reporting period, and the developments anticipated during the next reporting 
period, including a schedule of actions to be performed, anticipated problems, and 
planned resolutions of past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 
1. The field sampling as described in the Sampling and Analysis Plan has been 
completed.  All permanent and part-time residences have been removed from the portion 
of the site owned by Potlatch.  There are no longer part-time or permanent residents on 
the portion of the site owned by Potlatch. 
 
Actions Performed 
 
2. Field sampling was completed, samples have been delivered to appropriate 
laboratories. 
 
Problems Encountered 
 
3. None. 
 
Analytical Data Received 
 
4. None. 
 
Developments Anticipated During the Next Reporting Period 
 
5. Results from various lab analyses should become available in the next month. 
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Additional field monitoring will continue (river stage, boom maintenance, etc).  Survey 
of new test sites (wells, test pits, boreholes, etc) will be completed and a new map of the 
site will be available. 
 
 
Schedule of Actions to be Performed 
 
6. Actions will proceed as specified in the revised schedule (8/21/09) for completing the 
EE/CA.  
 
Anticipated Problems 
 
7. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 
8. None. 
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